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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of December 31, 1997)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the September 1997 reporting period. This
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress
for the December 31, 1997 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent
quarterly exception reports are required only for those programs experiencing unit cost
increases of at least 15 percent or schedule delays of at least six months. Quarterly SARs
are also submitted for initial reports, final reports, and for programs that are rebaselined at
major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for
the prior reporting period (September 1996) was $739,637.9 million. After subtracting the
costs for a terminated reports (AN/SQQ-89 and AOE 6) and adding the costs for a new
program (NMD), the September 1997 adjusted current estimate of program acquisition costs
was $739,791.6 million. There was a net decrease of $60,959.2 million during the current
reporting period (December 1997). The cost changes between September and December
1997 are summarized below:

Current Estimate
, ($.in Millions)
September 1997 (77 programs*) $ 739,637.9

Less final reports on completed programs (AN/SQQ-89 and AOE 6) -6,475.3
Plus new program (NMD) +6,629.0**

September 1997 Adjusted (76 programs*) $739,791.6

* Excludes classified costs for the Air Force's MILSTAR program.

** Pre-Milestone Il program reporting development (RDT&E) costs only, in accordance with the provisions of
Section 2432, Title 10, United States Code.



Changes Since Last Report:

Economic $-10,228.5
Quantity -42,357.8
Schedule -1,121.7
Engineering -3,212.2
Estimating +2,707.4
Other 0.0
Support -6.746 .4
Net Cost Change $-60,959.2
Removal of costs from the Navy's E-2C program that -186.4

were double counted in previous reports
December 1997 (76 programs*) $ 678,646.0

For the December 1997 reporting period, there was a net decrease of $61.0 billion or
-8.3 percent. This decrease was due primarily to an overall reduction in program quantities
(-$42.4 billion) and associated support costs (-$6.7 billion). The application of lower
escalation rates also contributed to the decrease (-$10.2 billion). In addition, there were net
reductions in engineering (hardware/software) (-$3.2 billion) and accelerated schedules "
(-$1.1 billion). These decreases were partially offset by net increases in program cost
estimates (+$2.7 billion). Details of the most significant changes are attached.

New SARs
(As of December 31, 1997)

The Department of Defense has submitted initial SARs for two new programs, Global
Broadcast Service (GBS) and Multiple Launch Rocket System (MLRS) Upgrade. These
reports do not represent cost growth. Baselines established on these programs will be the
point from which future changes will be measured. The current cost estimates are provided
below: :

Current Estimate

Program (% in Millions)
GBS (Global Broadcast Service) $431.7
Multiple Launch Rocket System (MLRS) Upgrade 3.900.4
Total $4,332.1

- " Excludes classified costs for the Air Force's MILSTAR program.



Summary Explanations Of Significant SAR Cost Changes
(As of December 31, 1997)

Army:
ASAS (All Source Analysis System) - Program costs increased by $334.4 million (+38.3%)

from $872.9 million to $1,207.3 million, due primarily to equipment re-buys not previously
included in the SAR.

ATIRCM/CMWS (Advance Threat Infrared Countermeasures/Common Missile Warning
System - Program costs decreased by $429.5 miliion (-15.0%) from $2,863.7 million to
$2,434.2 million, due primarily to the acceleration of the Navy’s outyear buy profile (-$357.8
million) and to a quantity decrease of 96 units from 2673 to 2577 (-$79.3 miillion). In addition,
decreases due to revised escalation rates (-$74.3 million) and reduced Navy development
funding (-$34.2 million) were offset by increases for program support costs (+$101.5 million)
and congressional plus-ups, operational test funding, and added Air Force development
funding (+$16.5 million).

BLACKHAWK (UH-60L) - Program costs increased $544.8 million (+13.7%) from $3,984.5
million to $4,529.3 million, due primarily to an increase in aircraft procurement quantity of 60
from 547 to 607 (+$498.6 million) and an associated increase in program management
administration and fielding costs (+$62.6 million).

CHEM DEMIL (Chemical Demilitarization) - Program costs increased $1,542.5 million
(+11.2%) from $13,720.0 million to $15,262.5 million, due primarily to the addition of program
risk for stockpile (+1,233.1 million) and for non-stockpile (+$208.4 million). There were also
schedule slips in delivery of the Assembled Chemical Weapon Assessment Report at Pueblo
and Blue Grass and schedule slips at Umatilla and Pine Bluff due to permitting delays
(+$243.4 million). These increases were partially offset by the application of revised
escalation indices (-$327.9 million).

CRUSADER - Program costs increased $325.9 million (+12.4%) from $2,633.0 million to
$2,958.9 million, due primarily to a stretchout of development efforts resulting from changing
to a solid propellant-based armament system and to a revised program funding profile
(+$183.1 million). In addition, funding for nine Independent Operational Test and Evaluation
units was changed from the Procurement Appropriation (which is not yet included in this pre-
Milestone Il SAR) to the Research, Development, Test and Evaluation Appropriation
(RDT&E) (+$140.0 million). These increases were partially offset by application of revised
escalation indices (-$58.7 million).

FAAD C2| BLOCKS li-IV (Forward Area Air Defense Command, Control and Intelligence) -
Program costs increased $209.2 million (+18.2%) from $1,148.9 million to $1,358.1 million,
due primarily to a quantity increase of 4 units from 14 to 18 (+$30.7 million), additional
Sentinel radars (+$65.7 million) for Sentinel radars, and additional support requirements due




to the quantity increase (+$10.6) million. The increase is also due to additional engineering
to procure and field the 10-year rebuy of Common Hardware/Software (CHS) equipment
(+$62.1 million), to procure and field Enhanced Position Location Reporting System
installation kits in place of the Single Channel Ground and Airborne Radio System for FAAD
C2 divisions (+$16.4 million), and to procure and field FAAD C2 2 CHS workstations and
handheld units for the first 5 FAAD C2 units (+$10 million).

FMTV (Family of Medium Tactical Vehicles) - Program costs decreased $1,027.4 million
(-6.1%) from $16,769.6 million to $15,742.2 million, due primarily to the application of revised
escalation indices (-$1,154.5 million) and an acceleration in the procurement schedule of the
Medium Tactical Vehicle (5-ton) truck (-$146.9 million). These reductions were partially
offset by adjustments in model mix (i.e., requirement for more of the more expensive models,
fewer less expensive models (+$233.1 million).

LONGBOW APACHE - Program costs increased $967.3 million (+11.5%) from $8,401.7
million to $9,369.0 million, due primarily to a transfer of funding for pre-production efforts
from the Operations and Maintenance, Army Appropriation to the Aircraft Procurement, Army
Appropriation (+$443.2 million) and to a revised program estimate (+$221.7 million),
increased cost for safety of flight (+$183.0 million), and cancellation of the cost reduction
program for A model launchers (+$156.9 million). Associated support costs increased by
$320.9 million. The increases were offset partially by the application of revised escalation
indices (-$274.8 million).

SADARM (Search and Destroy Armor) - Program costs decreased $420.0 million (-15.0%)
from $2,801.0 million to $2,381.0 million, due primarily to a quantity reduction of 23,589
munitions from 73,778 to 50,189 (-$449.6 million) and associated schedule and estimating
allocations™ (-$210.3 million).

Navy:

CEC (Cooperative Engagement Capability) - Program costs increased $507.0 million
(+16.5%) from $3,069.1 million to $3,576.1 million, due primarily to a quantity increase of 20
units from 206 to 226 (+$102.9 million) and associated support costs (+$96.2 million).
Congress also added RDT&E funds (+$74.0 million) for additional effort for HAWK, E-2C,
Light Airborne Multipurpose System (LAMPS), and satellites. The Navy also programmed
additional funds for E-2C, LAMPS, development of the Low Cost Common Equipment Set,
and participation of CEC equipped ships in Fleet exercises ($152.1 million). Additional scope
in the development program and 7 additional years added to the procurement program also
contributed to the increase (+$81.8 million).

CVN-77 - Program costs decreased $663.1 million (-12.3%) from $5,412.0 million to
$4,748.9 million, due primarily to the application of revised escalation indices (-$343.1
million), acceleration of the CVN-77 procurement buy profile (-$318.6 million), and changes
in government furnished equipment for CVN-77, including use of refurbished equipment



(-$152.5 million). These decreases were partially offset by increased costs for process and
design changes that will reduce manning and high maintenance expenses on CVN-68 Class
ships (+$66.4 million).

DDG 51 - Program costs decreased by $2,634.5 million (-4.7%) from $56,515.8 million to
$53,881.3 million, due primarily to the acquisition reform multi-year procurement (MYP)
acquisition strategy (-$1,245.7 million) and to revised escalation rates (-$1,198.1 million). A
change in the outyear buy profile due to the acquisition reform MYP also contributed to the
program cost decrease (-$252.8 million).

F/A-18 E/F - Program costs decreased $33,427.5 million (-42.1%) from $79,491.6 million to
$46,064.1 million, due primarily to a decrease in aircraft procurement quantity of 452 from
1,000 to 548 (-$31,895.2 million), associated reductions in support (-$3,697.6 million) and
FLIR requirements (-$3,050.6 million), and revised inflation indices (-$3,854.1 million).
These decreases were partially offset by an economic adjustment related to the negative
program changes (+$8,855.1 million).

MIDS-LVT (Multi-Functional Information Distribution System - Low Volume Terminal) -
Program costs decreased $329.1 million (-18.7%) from $1,764.4 million to $1,435.3 million,
due primarily to a variety of acquisition reform initiatives including use of open architecture,
adoption of industrial parts and reduction of military specifications and standards.

NSSN (New Attack Submarine) - Program costs decreased $3,341.9 million (-5.0%) from
$67,033.9 million to $63,692.0 million, due primarily to the application of revised escalation
rates (-$4,376.3 million). The increases were partially offset by a revised initial outfitting cost
estimate based on recent information from the Seawolf (SSN 21) program

(-$1,296.2 million).

V-22 - Program costs decreased $8,193.6 million (-18.0%) from $45,528.0 million to
$37,334.4 million. A reduced MV-22 aircraft buy of 65 from 425 to 360 resulted in a $3,119.0
million decrease. Cost savings of $1,576.9 are associated with an accelerated production
schedule which increases the MV-22 program by 11 aircraft in the Future Years Defense
Program, increases from 24 to a 30 aircraft per year rate beginning in FY 2004, accelerates
the CV-22 annual procurement buy profile from 7 to 9 per year rate in FY 2003, and shortens
the CV-22 buy one year from FY 2008 to FY 2007. The reduced MV-22 buy and change
from parametric estimate to bottom-up build for CV-22 resulted in a decrease in V-22 support
requirements (-$2,765.0 million). Escalation and economic adjustments also decreased
program costs (-$732.7 million).

Air Force:

C-130J - Program costs increased $598.4 million (+99.7%) from $600.5 million to $1,198.9
million, due primarily to a quantity increase of eleven units (+$578.1 million) and an



associated increase in support costs (+$133.1 million). The increase was partially offset by
the application of revised escalation indices (-$18.1 million) and a revised program estimate
based on improved contract information (-$76.9 million).

EELV (Evolved Expendable Launch Vehicle) - Development program costs decreased
$510.9 million (-25.6%) from $1,999.0 million to $1,488.1 million, due primarily to the transfer
of two launches from development to production (-$211.1 million) and a change in the EELV
Acquisition Strategy (-$240.6 million) to allow contractor cost sharing and commercial launch
services.

F-22 - Program costs decreased by $7,058.5 million (-10.0%) from $70,865.0 million to
$63,806.5 million, due primarily to a quantity reduction of 99 aircraft from 438 to 339
(-$6,660.6 million) and to revised escalation rates (-$2,523.6 million). Offsetting these
decreases were increases due to production rate inefficiencies (+$1,161.9 million), a revised
outyear procurement profile (+$595.4 million), a revised estimate of Block 4 requirements
(+$277.4 million), and added lab infrastructure costs (+$159.6 million).

JSTARS (Joint Surveillance and Target Attack Radar System) - Program costs decreased by
$1,177.8 million (-12.4%) from $9,515.0 million to $8,337.2 million, due primarily to a quantity
reduction of 6 aircraft from 19 to 13 (-$1,488.4 million), revised program estimates for funding
and engineering change proposals (-$240.1 million), and the application of revised escalation
rates (-$108.4 million). Offsetting these decreases were increases for the Radar Technology
Insertion Program (+$309.0 million), increased support costs associated with the Computer
Replacement Program (CRP) and the Satellite Communications (SATCOM) program
(+$110.7 million), revised estimates for the CRP (+$96 million), and inclusion of last
production lot costs (+$80.0 million).

MINUTEMAN Ill GRP (Guidance Replacement Program) - Program costs increased $225.8
million (+12.0%) from $1,889.1 million to $2,114.9 million, due primarily to an increase in
contractor production costs (+$157.6 million), additional Air Force requirements (+$48.3
million), rephasing of the production buy and stretchout of the program to FY 2005 (+$18.6
million), and miscellaneous funding adjustments (+$29.3 million). These increases were
partially offset by the application of revised escalation rates (-$32.0 million).

SBIRS (Spaced Based Infrared System) - Development program costs decreased $460.9
million (-12.0%) from $3,840.0 million to $3,379.1 million, due primarily to a revised estimate
of RDT&E costs for Geosynchronous Earth Orbit (GEO) Satellites G1-G3 (-$147.2 million), a
revised of procurement costs for GEO Satellites G4 and G5 (-$137.2 million), the application
of revised escalation indices (-$84.8 million), a revised estimate for transition of SBIRS
ground system from Air Force Materiel Command to Air Force Space Command (-$67.3
million), and changes due to general Congressional and DoD reductions (-$43.4 million).
These decreases were partially offset by an increase to cover Miniature Sensor Technology
Insertion (MSTI) schedule delays and additional operational requirements ($+10.4 million).



TITAN IV - Program costs decreased $2,350.4 million (-11.1%) from to $21,180.8 million to
$18,830.4 million, due primarily to the decrease from 41 to 40 vehicles (-$492.3 million), the
associated reduction in launch services due to truncating the Titan launch schedule from

FY 2005 to FY 2004 (-$327.8 million), the associated reduction for mission integration
(-$52.8 million), revised escalation indices (-$186.5 million), and the descope of the 40-
vehicle completion program. Additional decreases included the removal of environmental
clauses and the assumption of a follow-on procurement program (-$1,205.2 million), and the
reduction of one solid rocket motor upgrade (SRMU) re-qualification test firing (-$62.8 million)
and associated systems engineering and program management costs (-$63.8 million).
These decreases were partially offset by a revised estimate for contract close-out (+$236.5
million).

" Note: Quantity changes are estimated based on the original SAR baseline cost-quantity
relationship. Cost changes since the original baseline are separately categorized as schedule,
engineering, or estimating “allocations.” The total impact of a quantity change is the identified
"quantity"” change plus all associated "allocations."



Program Acquistion Cost Summary In Millions of Dollars
As of Date: December 31, 1997

e ___________________________________________________________________ . _____________________________
Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base Type Cost Cost Cost To Date Adjust for Qty
Year of Base Current Quantity Base Current Quantity Base Current Quantity Base Current
Baseline Year $ Year $ Year $ Year $ Year $
ABRAMS UPGRADE 95 PdE 6,991.9 7,961.9 1,060 109.5 -420.4 71 7,101.4 7,541.5 1,131 -3.6 -10.3
AFATDS 96 PdE 1,095.9 1,141.6 5,254 100.9 76.2 283 1,196.8 1,217.8 5,537 7.9 5.2
ASAS %6 DE - 809.8 28 234.2 387.5 - 234.2 1,207.3 28 - 49.1
ATACMS/APAM 91 PdE 1,506.6 1,508.2 1,557 740.0 833.8 751 2,246.6 2,342.0 2,308 24.1 23.4
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 330.8 -77.2 -11,193 4,198.5 5,210.5 21,606 22.0 13.9
ATIRCM/CMWS %6 DE 2,628.4 3,361l.06 3,094 -580.4 -927.4 -492 2,048.0 2,434.2 2,602 -13.3 ~-17.4
BLACK HAWK (UH-60L) 71 PdE 2,216.6 10,715.2 1,277 -1,123.3 -6,185.9 -670 1,0093.3 4,529.3 607 -36.4 -44.0
BRADLEY UPGRADE 94 DE 3,097.3 4,038.8 1,602 1,249.1 1,142.5 - 4,346.4 5,181.3 1,602 40.3 28.2
CHEM DEMIL 94 DE/PdE 11,474.5 13,110.6 9 1,949.7 2,151.9 6 13,424.2 15,262.5 15 17.0 16.4
COMANCHE 84 PE 1,756.2 2,133.0 - 4,042.8 6,426.6 10 5,799.0 8,559.6 10 161.8 196.6
CRUSADER 95 PE 2,357.0 2,780.0 - 312.8 178.9 9 2,669.8 2,958.9 9 7.8 1.3
CSSCs ) 97 PdE 309.3 325.2 1,766 5.1 -0.6 - 314.4 324.6 1,766 1.6 -0.2
FAAD C2I BLK II-IV 96 PdE 1,059.8 1,127.2 15 238.9 230.9 4 1,298.7 1,358.1 19 14.5 12.3
FMTV 96 PdE 11,594.2 18,921.3 85,488 318.0 -3,179.1 - 11,912.2 15,742.2 85,488 0.8 -17.7
JAVELIN 97 PdE 3,791.1 3,926.0 28,501 -16.0 -74.1 - 3,775.1 3,851.9 28,501 -0.4 -1.9
JSTARS GSM 89 DE 1,133.0 1,291.6 112 111.5 165.8 49 1,244.5 1,457.4 161 -9.1 -8.7
LONGBOW APACHE 96 PdE 7,389.7 8,729.2 985 1,170.3 639.8 - 8,560.0 9,369.0 985 15.8 7.3
LONGBOW HELLFIRE 96 PdE 2,352.0 2,635.6 13,311 48.1 -73.6 -406 2,400.1 2,562.0 12,905 3.9 -0.7
MCS 80 DE 760.7 1,272.1 6,365 -129.6 -253.1 -3,416 631.1 1,019.0 2,949 -1.3 -0.5
SADARM 89 DE 485.7 535.1 10,288 1,221.2 1,845.9 39,901 1,706.9 2,381.0 50,189 80.2 115.5
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,328.0 -1,805.9 -28,348 2,839.7 3,805.8 264,505 -25.4 -20.6
SMART-T 92 DE 804.4 1,027.2 364 -208.7 -347.4 -51 595.7 679.8 313 -22.6 -30.2
Subtotal 70,839.7 98,250.6 8,796.9 745.1 79,636.6 98,995.7 11.6 2.8
NAVY:
AARV 93 PE 725.0 934.1 - 77.8 0.0 - 802.8 934.1 - 10.7 0.0
AIM-9X 97 DE 2,464.0 3,232.9 10,049 129.0 18.0 - 2,593.0 3,250.9 10,049 5.2 0.6
AV-8B REMANUFACTURE 94 PdE 1,843.0 2,158.4 73 45.4 -81.5 -1 1,888.4 2,076.9 72 3.4 -2.8
CEC 95 DE 2,221.9 2,573.1 183 911.4 1,003.0 43 3,133.3 3,576.1 226 32.3 28.7
CVN-74/75 88 PdE 5,911.0 6,966.0 2 614.3 55.7 - 6,525.3 7,021.7 2 10.4 c.8
CVN-76 95 PdE 3,910.8 4,297.2 1 357.3 115.1 - 4,268.1 4,412.3 1 9.1 2.7
CVN-77 95 PAE 4,557.1 5,540.8 1 -421.0 -791.9 - 4,136.1 4,748.9 1 -9.2 -14.3
DDG 51 87 PdE 16,953.7 20,117.5 23 23,962.9 33,763.8 34 40,916.6 53,881.3 57 6.8 4.0
E-2C REPRODUCTION 94 PdE 2,627.7 3,187.9 36 359.4 161.9 - 2,987.1 3,349.8 36 13.7 5.1
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 19,666.7 -48,518.9 -452 34,292.9 46,064.1 548 -12.2 -26.5
JSOW 90 DE 5,246.7 9,276.4 16,600 1,198.2 -120.3 7,200 6,444.9 9,156.1 23,800 3.8 -15.5
LHD 1 82 DE 2,931.8 4,451.0 3 3,111.6 3,393.6 4 6,043.4 7,844.6 7 ~4.5 -21.6
LPD 17 (LX) 96 DE 9,018.1 10,761.8 12 -268.2 -790.9 - 8,749.9 9,970.9 12 -3.0 -7.3
MHC 51 92 PdE 1,457.4 1,548.3 12 214.0 207.3 - 1,671.4 1,755.6 12 14.7 13.4
MIDS-LVT 92 DE 924.9 1,119.5 672 284.5 315.8 1,749 1,209.4 1,435.3 2,421 -15.5 -19.5
NESP 50 PdE 1,876.6 2,373.7 393 52.6 -112.9 15 : 1,929.2 2,260.8 408 1.8 -5.6
NSSN 95 DE 45,633.1 71,080.8 30 3,303.7 -7,388.8 - 48,936.8 63,692.0 30 7.2 -10.4
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 329.2 -225.8 - 4,349.7 5,410.6 188 8.0 -4.2
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -7,816.7 -8,570.5 -9 12,303.2 13,168.6 3 62.4 113.2
STD MSL 2 (BLKS I-1IV) 84 DE 8,770.1 11,067.2 13,778 -888.4 -1,541.3 -2,089 7,881.7 9,525.9 11,689 7.0 13.7
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -649.6 -753.0 -1 5,044.2 5,835.4 19 -7.5 -6.4
T-45TS 95 PdE 5,528.1 5,599.5 176 126.1 -50.5 13 5,654.2 5,549.0 189 -1.6 -5.6
TOMAHAWK TBIP 77 DE 833.0 2,614.3 1,181 -163.5 -675.3 72 669.5 1,939.0 1,253 -21.7 -27.2
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 -5,757.2 -8,067.1 -383 20,799.1 27,451.4 462 -1.1 6.8
UHF FOLLOW-ON 88 PdE 1,479.1 1,716.1 10 80.6 149.3 -1 1,559.7 1,865.4 9 12.3 16.4
USMC H-1 UPGRADE 96 DE 2,792.5 3,547.5 284 17.7 -117.0 - 2,810.2 3,430.5 284 0.6 -3.3
v-22 86 DE 23,073.0 29,662.3 913 880.4 7,672.1 -455 23,953.4 37,334.4 458 4.8 -10.3
Subtotal 261,128.7 367,891.7 424.8 -30,950.1 261,553.5 336,941.6 3.4 -6.8
USAF:
ABL 97 PE 5,106.6 2,499.2 2 -9.3 -87.4
AMRAAM 92 PdE 12,278.2 13,112.4 15,450 -2,042.9 -2,726.6
AWACS RSIP (E-3) 97 PAE 890.1 891.3 32 13.3 3.6
B-1 CMUP COMP UP 95 DE 334.4 414.9 103 254.7 237.8




DoD:

Weapon System

B-1 CMUP-DSUP

B-1 CMUP-JDAM
C-130J

C-17A

DMSP

EELV

F-22

JASSM

JDAM

JPATS

JSIPS

JSTARS

MILSTAR

MINUTEMAN III GRP
MINUTEMAN III' PRP
NAS

NAVSTAR SATELLITE
NAVSTAR USER EQMT
SBIRS

SEW

TITAN IV

Subtotal

JSF

NAVY TBMD
NMD

NPOESS
PATRIOT PAC-3
THAAD

Subtotal

Grand Total

Base
Year

Program Acquistion Cost Summary In Millions of Dollars

As of Date: December 31, 1997
Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Type Cost Cost Cost To Date Adjust for Qty
of Base Current Quantity Base Current Quantity Base Current Quantity Base Current
Baseline Year $ Year $ Year $ Year $ Year $ Year $ Year $ Year $

DE 594.4 700.3 95 7.7 -9.5 -1 602.1 690.8 94 1.6 -1.1
DE 604.1 672.9 95 163.0 138.8 -1 767.1 811.7 94 27.2 20.9
PdE 730.7 839.7 11 379.6 359.2 7 1,110.3 1,198.9 18 0.9 -3.3
PJdE 41,250.9 41,811.9 210 -767.5 -626.2 -90 40,483.4 41,185.7 120 25.2 35.4
PdE 718.7 1,879.0 9 193.5 560.3 1 912.2 2,4398.3 10 17.0 17.9
PE 1,700.0 2,000.0 2 -343.2 -511.9 -2 1,356.8 1,488.1 - -10.6 -16.8
DE 60,270.0 99,109.0 648 12,131.2 -35,302.5 -307 48,138.8 63,806.5 341 7.9 -4.0
PE 732.4 811.3 44 -172.4 -209.1 8 560.0 602.2 52 -23.5 -25.8
DE 2,580.9 3,392.3 88,126 -450.2 -936.6 -10 2,130.7 2,455.7 88,116 -17.9 -28.0
DE 2,878.9 4,050.6 712 350.5 -48.6 - 3,229.4 4,002.0 712 12.2 -1.2
DE 586.3 762.6 27 -55.7 -75.9 8 530.6 686.7 35 -4.3 -4.0
PdE 9,932.3 9,762.1 20 -1,181.8 -1,424.9 -6 8,750.5 8,337.2 14 2.6 2.3
DE - - 11 - - -5 - - () - -
DE 1,463.6 1,636.2 652 357.8 478.7 - 1,821.4 2,114.9 652 24.4 29.3
DE 2,251.4 2,819.3 607 -148.3 -273.3 - 2,103.1 2,546.0 607 -6.6 -9.7
DE 573.3 791.1 53 33.2 -8.5 12 606.5 782.6 65 -5.3 -11.8
DE 1,599.4 2,306.7 40 2,680.1 7,270.5 78 4,279.5 9,577.2 118 31.5 27.6
DE 2,554.9 4,875.8 27,339 739.7 2,035.2 206,326 3,294.6 6,211.0 233,665 -3.1 -2.2
DE 3,679.5 4,147.3 5 -623.9 -768.2 - 3,055.6 3,379.1 5 -17.0 -18.5
PdE 892.4 2,087.9 5,084 6.1 -21.5 -1 898.5 2,066.4 5,083 0.7 -1.0
DE 2,150.5 2,529.2 10 12,067.1 16,301.2 30 14,217.6 18,830.4 40 231.4 445.2
156,353.9 203,903.0 -680.1 -15,645.4 155,673.8 188,257.6 16.7 16.3

PE 19,000.0 24,800.0 - -139.7 -2,471.0 - 18,860.3 22,329.0 - -0.7

DE 5,061.0 6,230.0 1,500 3.7 -183.8 - 5,064.7 6,046.2 1,500 0.1

PE 4,892.0 6,629.0 - -229.2 -437.6 - 4,662.8 6,191.4 - -4.7

PE - 5,329.0 5 ~137.4 -346.3 - -137.4 4,982.7 5 -

DE 4,798.8 6,381.6 54 948.0 1,169.4 - 5,746.8 7,551.0 54 19.8

PE 3,165.2 4,323.7 - 2,334.4 3,027.1 40 5,499.6 7,350.8 40 73.8

36,917.0 53,693.3 2,779.8 757.8 39,696.8 54,451.1 7.5

525,239.3 723,738.6 11,321.4 -45,092.6 536,560.7 678,646.0 8.5

R -




Distribution of Cost Changes (Base-Year Dollars)
As Of Date: December 31, 1997

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)
Weapon Systen Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr | To Date |This Qtr| To Date |This Qrt | To Date }This Qrt| To Date This Qtr To Date This Qtr To Date

ARMY :
ABRAMS UPGRADE 95 377.7 377.7 - - 4.6 4.6 -2.9 -238.6 - - -7.5 -34.2 371.9 109.5
AFATDS 96 16.2 13.2 30.5 30.5 34.9 34.9 -37.8 -15.3 - - 27.8 37.6 71.6 100.9
ASAS 96 - - 3.2 3.2 - 2.2 190.0 230.3 - - -1.9 -1.5 191.3 234.2
ATACMS/APAM 91 -59.8 304.2 1.7 42.6 -47.9 16.6 68.0 380.9 - - -0.1 -4.3 ~38.1 740.0
ATACMS/BAT 91 -6.6 -424.9 12.1 42.7 -0.2 276.3 184.0 436.2 - - 2.5 0.5 191.8 330.8
ATIRCM/CMWS 96 -45.5 -266.6 -245.2 -245.2 - - -18.5 -75.2 - - 79.3 6.6 -229.9 -580.4
BLACK HAWK (UH-60L) 71 107.3 -498.9 - -0.2 - 2.4 -0.3 -583.8 - - 14.2 -42.8 121.2 -1,123.3
BRADLEY UPGRADE 94 - - - 131.7 -62.4 241. -273.7 606.4 - - 162.6 270.0 -173.5 1,249.1
CHEM DEMIL 94 - - 292.1 607.4 -344.6 -326.2 1,443.9 1,668.5 - - - - 1,391.4 1,949.7
COMANCHE 84 459.1 459.1 - 145.2 - 685.6 12.5 2,752.9 - - - - 471.6 4,042.8
CRUSADER 95 118.6 118.6 156.2 156.2 - - 52.9 38.0 - - - - 327.7 312.8
csscs 97 - - - - - - 5.0 5.3 - - -0.2 -0.2 4.8 5.1
FAAD C2I BLK II-IV" 96 74.6 74.6 10.2 -20.6 76.2 81.4 29.2 115.0 - - 8.5 ~-11.5 198.7 238.9
FMTV 96 221.4 221.4 - 42.8 - 5.7 39.2 95.5 - - 26.4 -47.4 287.0 318.0
JAVELIN 97 - - - - - - -8.5 -8.5 - - -7.5 ~7.5 -16.0 -16.0
JSTARS GSM 89 - 236.2 - 2.7 3.3 129.1 -10.1 -304.9 - - - 48.4 -6.8 111.5
LONGBOW APACHE 96 - - - - 178.8 178.8 635.7 647.3 - - 231.6 344.2 1,046.1 1,170.3
LONGBOW HELLFIRE 96 -8.9 -41.8 - -1.1 -0.9 43.1 -4.1 31.1 - - 12.9 16.8 -1.0 48.1
MCS 80 -13.5 -121.5 0.4 -3.2 - -0.3 12.6 11.0 - - 4.5 -15.6 4.0 -129.6
SADARM 89 -222.0 461.7 -47.4 210.6 144.8 192.6 -59.8 343.0 - - -2.0 13.3 -186.4 1,221.2
SINCGARS 84 54.8 -359.2 0.9 50.0 30.8 65.8 -92.0 -821.6 - - - -263.0 -5.5 -1,328.0
SMART-T 92 - -34.6 - 3.0 -5.7 50.9 6.5 -213.6 - - 2.0 -14.4 2.8 -208.7
Subtotal 1,073.4 519.2 214.7 1,198.3 11.7 1,684.5 2,171.8 5,099.9 - - 553.1 295.0 4,024.7 8,796.9

NAVY:
AARV 93 - - - - - - 20.9 77.8 - - - - 20.9 77.8
AIM-9X 97 - - 8.5 8.5 133.2 133.2 105.9 106.0 - - -118.7 -118.7 128.9 129.0
AV-8B REMANUFACTURE 94 - -16.6 - 23.0 - 60.3 -147.0 -137.5 - - 75.9 116.2 -71.1 45.4
CEC 95 69.2 146.9 - - - 67.1 321.7 521.2 - - 99.0 176.2 489.9 911.4
CVN-74/75 88 - - - -124.1 - - 3.8 738.4 - - - - 3.8 614.3
CVN-76 95 - - - - - - 93.5 357.3 - - - - 93.5 357.3
CVN-77 95 - - -207.2 -138.9 -60.8 -231.1 -10.3 -51.0 - - - - -278.3 -421.0
DDG 51 87 - 21,363.6 -34.4 27.3 20.4 1,313.6 -570.4 1,258.5 - - -9.3 -0.1 -593.7 23,962.9
E-2C REPRODUCTION 94 - - -42.6 25.2 94.2 248.9 -33.9 3.8 ~ ~ 27.7 81.5 45.4 359.4
F/A-18 E/F 90 -14,908.1 | -14,908.1 399.9 678.4 ] -1,239.7 -977.3 -457.0 -17.4 - - -1,803.4 ~-4,442.3 -18,008.3 | -19,666.7
JSOW 90 - 964.1 - - - - 6.9 413.2 - - 2.1 -179.1 9.0 1,198.2
LHD 1 . 82 - 3,395.2 - 84.1 - 9.0 2.0 -379.5 - - - 2.8 2.0 3,111.6
LPD 17 (LX) 96 - - - - - - -226.4 -268.2 - - - - -226.4 -268.2
MHC 51 92 - - - - - - 16.5 214.3 - - - -0.3 16.5 214.0
MIDS-LVT 92 198.2 505.9 - - -133.4 -55.0 -179.1 -140.2 - - ~-68.0 -26.2 -182.3 284.5
NESP 90 20.5 18.7 6.5 35.7 - 48.1 5.8 16.4 - - 6.9 -66.3 39.7 52.6
NSSN 95 - - - 88.6 139.8 112.1 1,061.3 3,139.0 - - 4.2 -36.0 1,205.3 3,303.7
SH-60R (LAMPS BLKII) 93 -3.2 7.5 -0.5 -117.7 -381.6 -318.3 115.8 489.2 - - 254.1 268.5 -15.4 329.2
SSN 21 / AN/BSY-2 90 - -12,545.0 1.8 4,387.7 - 141.0 71.9 846.9 - - -30.4 -647.3 43.3 | -7,816.7
STD MSL 2(BLKS I-IV) 84 53.3 -1,406.8 -9.7 332.4 - 219.0 111.5 -11.3 - - 31.2 -21.7 186.3 ~-888.4
STRATEGIC SEALIFT 92 - -238.6 - 137.2 - - -33.3 -548.2 - - - - -33.3 -649.6
T-45TS 95 - 216.1 -85.2 -90.1 - 17.7 -133.0 65.6 - - -48.6 -83.2 -266.8 126.1
TOMAHAWK TBIP 77 - 21.5 10.3 93.5 - -274.7 14.8 7.1 - - 1.7 -10.9 26.8 -163.5
TRIDENT II MSL 83 - -5,526.1 - - - - 22.9 -292.3 - - 14.4 61.2 37.3 -5,757.2
UHF FOLLOW-ON 88 - -90.7 - 2.5 - 112.1 2.1 56.7 - - - - 2.1 80.6
USMC H-1 UPGRADE 96 - - - -4.8 22.4 22.4 0.1 0.1 - - - - 22.5 17.7
v-22 86 -1,226.1 -222.2 -232.7 -305.9 - - -98.3 2,987.8 - - -1,099.9 -1,579.3 ~2,657.0 880.4
Subtotal -15,796.2 -8,314.6 -185.3 5,142.6 | -1,405.5 648.1 38.7 9,453.7 - - -2,661.1 -6,505.0 -19,959.4 424.8

USAF':
ABL 97 - - - - - - -36.5 -9.3 - - - - -36.5 -9.3
AMRAAM 92 - -1,965.1 8.7 783.8 18.0 431.8 -450.9 -1,229.0 - - -18.9 -64.5 -443.1 -2,042.9
AWACS RSIP (E-3) 97 - - - - - - 13.3 13.3 - - - - 13.3 13.3
B-1 CMUP COMP UP 95 -1.3 -1.3 - - - -5.9 -7.4 260.5 - - -0.4 1.4 -9.1 254.7
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Distribution of Cost Changes (Base-Year Dollars)

As Of Date: December 31,

1997

Cost Changes Between the Baseline and Current Estimate

(Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr | To Date |This Qtr| To Date |This Qrt| To Date |This Qrt| To Date This Qtr To Date This Qtr To Date

B-1 CMUP-DSUP 96 -1.5 -1.5 - - - - 6.9 7.0 - - 2.3 2.2 7.7 7.7
B-1 CMUP-JDAM 95 -1.0 -1.0 - - - 3.5 -29.4 157.3 - - 0.2 3.2 -30.2 163.0
C-130J 96 522.8 370.1 - -165.7 0.4 0.4 -66.7 86.5 - - 130.8 88.3 587.3 379.6
c-17A 96 - -8,927.8 - 641.4 - 130.3 161.4 7,774.2 - 342.3 197.6 ~-727.9 359.0 -767.5
DMSP 75 N 61.2 - - - -30.0 52.7 136.4 - - -14.1 25.9 38.6 193.5
EELV 95 -182.7 -182.7 - - - - -199.8 -160.5 - - = - -382.5 -343.2
F-22 90 -5,143.4 -15,651.7 - 1,517.0 166.5 136.0 1,918.0 3,013.7 = = 26.6 -1,146.2 -3,032.3 | -12,131.2
JASSM 95 - - - - -47.4 -47.4 ~49.4 -125.0 - - - - -96.8 -172.4
JDAM 95 - 15.7 32.7 25.8 - -16.5 0.7 -488.7 - - 18.2 13.5 51.6 -450.2
JPATS 95 ~ - -2.7 -2.7 - - 411.7 464.8 - - -38.8 -111.6 370.2 350.5
JSIPS 86 4.2 -31.8 0.3 1.5 - -3.5 -8.4 -19.5 - - 2.3 -2.4 -1.6 -55.7
JSTARS 98 -1,399.6 -1,399.6 - - 276.1 276.1 16.1 -83.7 - - 108.8 25.4 -998.6 -1,181.8
MILSTAR 90 - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP 93 - - - 82.0 - -9.0 186.1 258.1 - - 10.5 26.7 196.6 357.8
MINUTEMAN III PRP 94 - - - - - - -8.3 -186.1 - - 36.7 37.8 28.4 -148.3
NAS 90 - 67.4 - 12.4 2.9 7.2 ~69.3 - - 5.2 19.8 12.4 33.2
NAVSTAR SATELLITE 79 - 1,654.8 = -0.3 5.3 392.0 77.8 548.7 - = - 84.9 83.1 2,680.1
NAVSTAR USER EQMT 79 1,097.2 844.0 78.1 210.0 - 16.8 -944.7 -470.7 - - -39.1 139.6 191.5 739.7
SBIRS 95 - - . - - = -316.5 -623.9 - - - - -316.5 -623.9
SEW 79 - - - 4.0 - - 2.9 2.2 - - -0.1 -0.1 2.8 6.1
TITAN IV 85 -353.5 2,139.8 - 1,930.8 - -1,637.2 -28.1 8,491.4 - - -994.3 1,142.3 -1,375.9 12,067.1
Subtotal -5,458.8 | -23,009.5 117.1 5,040.0 418.9 -359.6 708.7 17,748.4 - 342.3 -566.5 -441.7 -4,780.6 -680.1

DoD:

JSF 94 - - - - - - -0.1 -139.7 - - - - -0.1 ~139.7
NAVY TBMD 94 - - - - - - -26.1 -26.1 - - 29.8 29.8 3.7 3.7
NMD 88 - - - - -203.0 -203.0 -26.2 -26.2 - - N . -229.2 -229.2
NPOESS 97 - - - - -58.2 -58.2 -84.5 -79.2 - - ~ - -142.7 -137.4
PATRIQT PAC-3 88 - - - -156.7 67.5 392.3 99.4 590.7 - - -0.6 121.7 166.3 948.0
THAAD 88 - - -101.9 707.0 - 850.8 -93.7 780.5 - - - -3.9 -195.6 2,334.4
Subtotal - - -101.9 550.3 -193.7 981.9 -131.2 1,100.0 - - 29.2 147.6 -397.6 2,779.8
Grand Total -20,181.6 -30,804.9 44.6 11,9831.2 -1,168.6 2,954.9 2,838.0 33,402.0 - 342.3 -2,645.3 -6,504.1 -21,112.9 11,321.4

11




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: December 31, 1997

Cost Changes Between the Baseline and Current Estimate (Current-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr| To Date |This Qtr| To Date |This Qtr| To Date | This Qtr| To Date |This Qtr] To Date |This Qtr| To Date JThis Qtr| To Date |This Qtr| To Date

ARMY :
ABRAMS UPGRADE -133.5 -343.5 444.8 444.8 -42.3 -198.0 5.0 5.0 14.8 -259.2 - - ~28.9 -69.5 259.9 -420.4
AFATDS -17.5 -19.2 19.7 15.6 30.9 21.3 40.3 40.3 -44.3 -11.8 - - 32.7 30.0 61.8 76.2
ASAS -23.5 -65.9 - - 4.2 4.2 . 3.0 355.8 458.9 - - ~-2.1 -2.7 334.4 397.5
ATACMS/APAM -2.1 -83.4 -86.7 390.2 3.3 56.2 -60.5 9.3 86.7 479.2 - - -0.1 -17.7 -59.4 833.8
ATACMS/BAT -137.2 -522.5 -11.3 -712.7 49.2 273.8 -0.3 340.1 243.2 542.1 - - 2.9 2.0 146.5 -77.2
ATIRCM/CMWS -70.6 -142.2 -72.8 -415.1 -367.9 -326.8 - - -19.8 -81.1 - 101.5 37.8 -429.5 -927.4
BLACK HAWK (UH-60L) -17.7 -474.3 498.6 -2,625.2 -0.7 220.1 - -34.6 -2.8 -3,067.7 - 1.4 67.4 -205.6 544.8 -6,185.9
BRADLEY UPGRADE -208.1 -501.3 - 1.7 -10.8 278.2 -101.6 305.5 -362.5 689.5 - 200.2 368.9 ~-482.8 1,142.5
CHEM DEMIL -275.1 -484.7 - - 401.9 876.5 -468.5 -443.7 1,884.2 2,203.8 - - - - 1,542.5 2,151.9
COMANCHE -148.0 -213.4 753.2 753.2 - 265.4 . 1,154.8 19.8 4,466.6 - = - - 625.0 6,426.6
CRUSADER -58.7 -195.0 140.0 140.0 183. 1 183.1 - - 61.5 50.8 - - - - 325.9 178.9
CSsCs -5.0 -5.0 - - -0.9 -0.5 - - 8.0 8.1 - - -3.2 -3.2 -0.7 -0.6
FAAD C2I BLK II-IV -18.0 -38.2 82.3 82.3 6.9 -38.8 92.7 98.7 34.7 143.2 - - 10.6 -16.3 209.2 230.9
FMTV -1,154.5 ~-2,845.9 215.6 215.6 -139. 1 -590.8 - 6.0 43.1 155.7 - - 7.5 -119.7 -1,027.4 -3,179.1
JAVELIN -57.0 -57.0 - - - - - - -7.6 -7.6 - - -9.5 -9.5 -74.1 ~74.1
JSTARS GSM -18.3 5.5 - 305.0 2.1 -15.2 4.9 170.6 -14.7 -394.0 - - - 93.9 -26.0 165.8
LONGBOW APACHE ~276.0 -291.9 = - -0.9 5.1 221.7 221.7 743.8 313.5 - = 278.7 391.4 967.3 639.8
LONGBOW HELLFIRE -50.4 -131.3 -11.7 -54.7 4.3 7.2 -0.9 48.2 -6.8 38.5 - - 14.5 18.5 -51.0 -73.6
MCS -6.8 -32.4 -28.0 -247.9 20.2 38.3 -0.2 -3.8 7.3 23.3 - - 10.3 -30.6 2.8 -253.1
SADARM ~-45.2 -189.2 -449.6 569.7 -52.4 627.6 212.2 275.0 -80.8 542.0 - - -4.0 20.8 ~420.0 1,845.9
SINCGARS -15.6 -63.8 82.5 -819.2 9.8 772.3 47.1 93.5 -149.1] -1,464.6 - - - -324.1 -25.3 -1,805.9
SMART-T -10.9 -59.3 - -52.7 -0.4 22.0 -7.5 61.4 7.3 -303.4 - - 2.2 -15.4 -9.5 -347.4
Subtotal -2,749.7 -6,753.9 1,576.6 -2,009.4 100.46 2,481.2 -15.6 2,351.0 2,821.8 4,525.8 - 1.4 680.7 149.0 2,414.4 745.1

NAVY:
AAAV - -25.9 - - - - - - 25.9 - N - - 0.0 0.0
AIM-9X -182.1 -182.1 - - 8.9 8.9 168.5 168.5 207.0 207.0 - - -184.3 -184.3 18.0 18.0
AV-8B REMANUFACTURE -26.1 -140.0 - -20.9 -1.8 38.8 - 69.3 -177.6 -169.3 - - 85.0 140.6 -120.5 -81.5
CEC -89.6 -127.6 102.9 206.0 7.9 40.8 - 69.0 360.1 571.3 - - 125.8 243.5 507.0 1,003.0
CVN-74/75 -4.7 -103.8 - - -644.4 - - 4.8 803.9 - - - - 0.1 55.7
CVN-76 -94.0 -255.2 - - - - - - 97.0 370.3 - - - - 3.0 115.1
CVN-77 -167.8 -314.6 - - -376.7 -141.4 -99.5 -321.7 -19.1 -14.2 - - - - -663.1 -791.9
DDG 51 ~1,198.1 -4,213.2 . 31,714.7 -306.4 971.2 28.7 1,994.4 -1,145.3 3,296.9 - - -13.2 -0.2 -2,634.5 33,763.8
E-2C REPRODUCTION -53.4 -225.5 - - -64.9 19.3 110.4 288.8 -68.1 -6.4 - - 27.3 85.7 -48.7 161.9
F/A-18 E/F 4,983.2 -7,836.6 -31,895.2] -31,895.2 894.49 1,027.2 -3,050.6 -2,618.2 -661.9 242.2 = - -3,697.6 -7,438.33) -33,427.5] -48,518.9
JSOW -475.9 -1,225.2 - 1,565.2 -9.0 -471.3 - - 6.1 340.7 - - 0.3 -329.7 -478.5 -120.3
LHD 1 -44.9 ~-1,344.6 - 5,552.1 - -328.2 - 14.3 3.5 -500.0 - - - - -41.4 3,393.6
LPD 17 (LX) -443.9 -443.9 - - - - - - -276.9 -347.0 - - - - -720.8 -790.9
MHC 51 -3.7 -4.8 - - - - - - 18.7 212.4 - - - -0.3 15.0 207.3
MIDS-LVT -11.8 -57.3 199.9 662.6 4.8 -8.8 -183.1 -75.9 -242.5 -170.7 - - ~96.4 -34.1 -329.1 315.8
NESP -32.6 -184.9 23.1 22.0 15.4 63.2 - 69.2 6.8 24.7 - - 8.7 -107.1 21.4 -112.9
NSSN -4,376.3 -10,607.3 - - -589.4 §35.0 158.7 127.1 1,460.3 2,196.7 = - 5.0 -40.3 -3,341.9 -7,388.8
SH-60R (LAMPS BLKII) -141.1 -573.4 -0.6 8.9 -0.7 -146.1 -569.0 -479.6 137.6 593.5 - - 351.0 370.9 -222.8 -225.8
SSN 21 / AN/BSY-2 -57.8 306.9 - -15,562.8 3.4 6,379.3 - 161.3 76.2 964.9 - - -39.1 -820.1 -17.3 -8,570.5
STD MSL 2 (BLKS I-IV) -65.5 -915.3 81.7 -2,691.5 -15.2 1,558.8 - 330.2 188.7 329.1 - - 41.0 -152.6 230.7 -1,541.3
STRATEGIC SEALIFT ~96.7 150.1 - -351.5 - 260.4 - - -40.3 -812.0 - - - - -137.0 -753.0
T-45TS 28.4 -84.8 - 276.6 -169.7 -174.6 - 15.3 -193.4 10.8 - - -80.3 -93.8 -415.0 -50.5
TOMAHAWK TBIP -17.5 -197.5 - 49.7 39.2 304.1 - -889.8 9.8 47.6 - - 6.5 10.6 38.0 -675.3
TRIDENT II MSL -170.5 -318.0 N -9,824.2 15.9 1,610.4 . - 36.5 126.6 - - 20.9 338.1 -97.2 -8,067.1
UHF FOLLOW-ON -3.3 17.2 - -113.2 - - - 149.7 2.8 95.6 - - - - -0.5 149.3
USMC H-1 UPGRADE -164.6 -130.0 - - - -5.1 24.0 24.0 -0.2 -0.2 - - - -5.7 -140.8 -117.0
v-22 -734.9 -5,265.1 -3,11%9.0 11,947.2 -1,576.9 -3,281.2 - N 2.2 4,307.9 - - -2,765.0 ~36.7 -8,193.6 7,672.1
Subtotal -3,645.2 ~34,302.4] -34,607.2 -8,454.3 -2,121.] 8,016.3 -3,411.9 -304.1 -207.2 12,748.2 - - -6,204.4 -8,053.8] -50,197.0} -30,950.1

USAF':
ABL -71.1 -77.4 - - - - - - -41.8 -10.0 - - - - -112.9 -87.4
AMRAAM 9.3 -337.3 - -2,877.1 11.0 1,742.8 21.0 547.4 -675.2 -1,662.2 - N -28.6 -40.2 -662.5 -2,726.6
AWACS RSIP (E-3) -7.5 -7.5 - - - - - - 11.1 11.1 - - - - 3.6 3.6
B-1 CMUP COMP UP -13.6 -38.5 ~-1.4 -1.4 0.5 0.5 - -5.3 -9.6 280.2 - N -0.5 2.3 -24.6 237.8
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Distribution of Cost Changes (Then-Year Dollars)
December 31, 1997

As Of Date:

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr| To Date |This Qtr| To Date |This Qtr| To Date | This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr To Date
B-1 CMUP-DSUP -21.9 ~-21.1 -1.8 -1.9 0.9 0.9 - - 11.2 10.5 - - 2.2 2.1 -9.5 -9.5
B-1 CMUP-JDAM -7.1 -29.2 -1.3 -1.3 1.4 1.1 3.6 -32.8 160.2 - - 0.4 4.4 -39.4 138.8
Cc-130J -8.4 -8.5 578.1 400.7 -31.9 -187.9 .4 0.4 -73.9 55.7 - - 133.7 98.8 598.4 359.2
C-17Aa -5989.2 -822.0 . -11,383.3 - 2,949.9%9 - 137.1 186.6 8,536.9 - 348.0 244.5 -392.8 -168.1 -626.2
DMSP -13.7 -192.4 - 190.2 - 1.9 - -84.0 157.4 541.5 - - -37.7 103.1 106.0 560.3
EELV -37.4 -37.4 -211.1 -211.1 - - - - -262.4 -263.4 - N - - -510.9 -511.9
F-22 -658.6 -9,491.6%§ -10,101.3| -32,635.0 595.4 6,213.8 182.4 86.9 2,894.5 3,257.9 - - 29.1 -2,734.5 -7,058.5] -35,302.5
JASSM -5.6 -8.9 - - - - -56.3 -56.3 -52.6 -143.9 - b - - -114.5 -209.1
JDAM -51.1 -207.2 - 16.8 44.0 41.6 - -19.0 1.5 -768.1 - - 24.2 -0.7 18.6 -936.6
JPATS -128.0 -451.0 - - -24.4 -36.5 b - 561.6 598.0 - - -61.7 -159.1 347.3 -48.6
JSIPS -4.8 -8.4 6.2 -47.0 2.1 5.4 - -4.6 -13.7 -20.7 - - 3.2 -0.6 -7.0 -75.9
JSTARS -17.2 -17.2 -1,609.4 -1,609.4 - - 309.8 309.8 20.7 -117.1 - - 118.3 S.0 -1,177.8 ~1,424.9
MILSTAR - - - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP -32.0 -51.5 - - 18. 4§ 174.1 - -7.1 225.5 325.0 - - 13.7 38.2 225.8 478.7
MINUTEMAN III PRP -79.8 -81.3 - - - 13.0 - - -4.3 -253.2 - - 47.1 48.2 -37.0 -273.3
NAS -19.6 -62.7 - 95.9 - 27.9 - 4.7 9.4 -100.0 - - 6.9 25.7 -3.3 -8.5
NAVSTAR SATELLITE -280.1 -1,076.2 - 5,198.7 - 618.0 11.7 612.1 232.4 1,606.9 - - - 311.0 -36.0 7,270.5
NAVSTAR USER EQMT -21.0 -383.5 2,560.0 2,192.5 215.2 822.0 - 36.4] -2,173.3| -1,055.3 - - -177.7 423.1 403.2 2,035.2
SBIRS -82.1 -82.1 - - - - - - -378.8 -686.1 - - - - -460.9 ~-768.2
SFW -30.0 -40.4 - - 11.6 10.5 - - 8.5 8.6 - - -0.2 -0.2 -10.1 -21.5
TITAN IV -186.5 -1,278.7 -545.1 924.7 - 5,278.6 - -2,735.8 -50.5| 13,318.2 - - -1,568.3 794.2 -2,350.4 16,301.2
Subtotal -2,367.0} -14,812.0} -9,327.2] -39,848.0 gas.4 17,677.6 469.0 -1,173.7 551.5| 23,630.7 - 348.0] -1,251.4 -1,468.0] -11,080.5| -15,645.4

DoD:

JSF -745.7 -1,976.1 - - - - - - -91.2 -494.9 - - - - -836.9 -2,471.0
NAVY TBMD ~-214.2 -214.2 - - 142.3 142.3 - - -146.4 -146.4 - - 34.5 34.5 -183.8 -183.8
NMD -109.4 -109.4 - - - - -287.1 -287.1 -41.1 -41.1 - - - - -437.6 -437.6
NPOESS -185.9 -185.9 - - - - -69.2 -69.2 -96.0 -91.2 - - - - -351.1 -346.3
PATRIOT PAC-3 -80.1 -218.4 - - 54.0 -87.7 102.6 582.6 54.7 737.4 - - -5.8 165.5 125.4 1,169.4
THAAD -131.3 -449.6 - - -142.1 1,136.5 - 1,241.6 -138.7 1,103.0 - - - -4.4 -412.1 3,027.1
Subtotal -1,466.6 -3,153.6 - - 54.2 1,181.1 -253.7 1,467.9 -458.7 1,066.8 - - 28.7 195.6 -2,096.1 757.8
Grand Total -10,228.5]| -59,021.9] -42,357.8| -50,311.7 -1,121.7 29,356.2 -3,212.2 1,741.1 2,707.4} 41,971.5 - 349.4) -6,746.4 -9,177.2} -60,959.2| -45,092.6
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Program

Funding Status
As of Date: December 31, 1997

(Dollars in Millions)

Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Prqgram

ARMY :
ABRAMS UPGRADE 3,368.2 647.5 713.9 2,811.9 7,541.5
AFATDS 644.8 71.6 75.1 426.3 1,217.8
ASAS 234.6 48.9 49.5 874.3 1,207.3
ATACMS/APAM 1,950.1 94.5 90.6 206.8 2,342.0
ATACMS/BAT 1,104.2 229.4 284.4 3,592.5 5,210.5
ATIRCM/CMWS 204.1 78.2 84.6 2,067.3 2,434.2
BLACK HAWK (UH-60L) 3,623.4 292.8 220.8 392.3 4,529.3
BRADLEY UPGRADE 519.1 190.8 363.3 4,108.1 5,181.3
CHEM DEMIL 4,686.0 638.2 967.9 8,970.4 15,262.5
COMANCHE 3,585.6 272.2 367.8 4,334.0 8,559.6
CRUSADER 482.7 304.0 313.3 1,858.9 2,958.9
CSSCs 141.9 11.5 22.1 149.1 324.6
FAAD C2I BLK II-IV 676.9 109.8 89.7 481.7 1,358.1
FMTV 1,406.5 204.0 336.3 13,795.4 15,742.2
JAVELIN 1,617.2 204.7 412.8 1,617.2 3,851.9
JSTARS GSM 921.1 104.1 101.5 330.7 1,457.4
LONGBOW APACHE 2,321.7 512.8 633.7 5,900.8 9,369.0
LONGBOW HELLFIRE 861.9 232.7 346.3 1,121.1 2,562.0
MCS 777.6 24.5 41.9 175.0 1,019.0
SADARM 524.5 77.2 77.3 1,702.0 2,381.0
SINCGARS 3,489.9 287.8 14.6 13.5 3,805.8
SMART-T 280.9 42.0 123.7 233.2 679.8
Subtotal 33,422.9 4,679.2 5,731.1 55,162.5 98,995.7

NAVY :
AARV 111.4 68.2 104.8 649.7 934.1
AIM-9X 167.8 109.1 118.9 2,855.1 3,250.9
AV-8B REMANUFACTURE 889.1 319.1 364.1 504.6 2,076.9
CEC 836.2 306.8 197.8 2,235.3 3,576.1
CVN-74/75 6,976.5 8.9 36.3 - 7,021.7
CVN-76 4,308.1 - - 104.2 4,412.3
CVN=-77 - 82.5 163.0 4,503.4 4,748.9
DDG 51 34,057.8 3,615.8 2,873.6 13,334.1 53,881.3
E-2C REPRODUCTION 1,028.3 380.2 457.2 1,484.1 3,349.8
F/a-18 E/F 7,318.8 2,452.8 3,231.9 33,060.6 46,064.1
JSOW 780.4 182.4 251.3 7,942.0 9,156.1
LHD 1 7,755.5 14.0 40.1 35.0 7,844.6
LPD 17 (LX) 1,081.9 110.0 692.5 8,086.5 9,970.9
MHC 51 1,747.5 2.0 4.5 1.6 1,755.6
MIDS-LVT 345.4 129.5 195.5 764.9 1,435.3
NESP 1,289.5 63.6 112.9 794.8 2,260.8
NSSN 3,359.3 2,920.6 2,302.5 55,109.6 63,692.0
SH-60R (LAMPS BLKII) 426.4 92.8 215.5 4,675.9 5,410.6
SSN 21 / AN/BSY-2 12,654.9 229.2 83.6 200.9 13,168.6
STD MSL 2 (BLKS I-IV) 7,870.7 178.1 224.0 1,253.1 9,525.9
STRATEGIC SEALIFT 4,802.6 681.4 351.4 - 5,835.4
T-45TS 3,897.6 297.8 363.9 989.7 5,549.0
TOMAHAWK TBIP 364.3 105.7 220.8 1,248.2 1,939.0
TRIDENT II MSL 23,302.5 269.4 328.0 3,550.5 27,451.4
UHF FOLLOW-ON 1,865.4 - - - 1,865.4
USMC H-1 UPGRADE 68.1 83.6 98.5 3,180.3 3,430.5
vV-22 6,660.6 1,206.1 1,073.7 28,394.0 37,334.4
Subtotal 133,966.6 13,909.6 14,107.3 174,958.1 336,941.6

USAF:
ABL 99.5 151.4 292.2 1,868.7 2,411.8
AMRAAM 8,158.9 206.3 230.6 1,790.0 10,385.8
AWACS RSIP (E-3) 520.0 68.1 63.6 243.2 894.9
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Program

Funding Status
As of Date: December 31, 1997

(Dollars in Millions)

Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program -
B-1 CMUP COMP UP 85.1 101.0 135.6 331.0 652.7
B-1 CMUP-DSUP 23.5 55.4 73.9 538.0 690.8
B-1 CMUP-JDAM 519.5 160.9 53.4 77.9 811.7
C-130J 548.8 244.0 125.7 280.4 1,198.9
c-17A 22,849.0 2,312.4 3,206.9 12,817.4 41,185.7
DMSP 1,910.2 58.7 68.7 401.7 2,439.3
EELV 213.4 91.2 280.3 903.2 1,488.1
F-22 15,919.3 2,032.1 2,396.0 43,459.1 63,806.5
JASSM 188.3 127.3 135.0 151.6 602.2
JDAM 386.1 113.8 115.3 1,840.5 2,455.7
JPATS 284.1 133.7 152.1 3,432.1 4,002.0
JSIPS 501.7 49.3 51.9 83.8 686.7
JSTARS 6,015.4 534.8 699.2 1,087.8 8,337.2
MILSTAR - - = - -
MINUTEMAN III GRP 527.9 180.9 110.3 1,295.8 2,114.9
MINUTEMAN III PRP 174.9 66.4 61.0 2,243.7 2,546.0
NAS 102.3 36.6 93.4 550.3 782.6
NAVSTAR SATELLITE 3,907.1 249.6 258.6 5,161.9 9,577.2
NAVSTAR USER EQMT 3,834.3 423.6 443.3 2,209.8 6,911.0
SBIRS 492.7 342.5 559.6 1,984.3 3,379.1
SFW 896.2 166.5 129.6 874.1 2,066.4
TITAN IV 14,202.7 958.4 1,021.1 2,648.2 18,830.4
Subtotal 82,360.9 8,864.9 10,757.3 86,274.5 188,257.6
DoD:
JSF 1,052.4 982.2 964.1 19,330.3 22,329.0
NAVY TBMD 945.4 293.9 310.1 4,496.8 6,046.2
NMD 2,104.5 934.3 950.5 2,202.1 6,191.4
NPOESS 111.0 68.0 129.4 4,674.3 4,982.7
PATRIOT PAC-3 3,888.7 565.5 510.0 2,586.8 7,551.0
THAAD 2,986.4 390.8 821.7 3,151.9, 7,350.8
Subtotal 11,088.4 3,234.7 3,685.8 36,442.2 54,451.1
Grand Total 260,838.8 30,688.4 34,281.5 352,837.3 678,646.0
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